

Logic Model Work Plan
Grays Harbor County Public Health & Social Services Department

Collaborative Project: Family Planning Clinical Services

Team: Kim Carson, Eeva Seekatz, Michelle Balter

Month	What	Who	Status	Completion Date
June	Identify program area for logic model	Michelle	Completed – family planning chosen	6-19-06
July	Develop draft work plan	Michelle, Kim, Eeva	Completed	6-30-06
	Research logic models and literature	Michelle, Kim, Eeva	Completed	7-5-06
	Meeting to develop draft logic model and data collection plan	Michelle, Kim, Eeva	Completed	7-5-06
	Submit draft logic model and data collection plan	Michelle	Completed	7-14-06
	Participate in 1 st i-link meeting	Eeva	Completed	7-18-06
	Meet with public health nurses to elicit input	Kim, Eeva	Completed	7-19-06
	Meet with management team to elicit input	Michelle	Completed	7-26-06
	Finalize logic model	Michelle, Kim, Eeva	Completed	7-31-06
	Put logic model into box format	Eeva	Completed	7-31-06
August	Conduct baseline data collection	Eeva	Completed	7-30-06
	Implement project interventions	Michelle, Kim, Eeva	Completed	8-1-06
	Participate in monthly i-link meeting	Michelle, Kim, Eeva	Completed	8-16-06
September	Continue project interventions	Michelle, Kim, Eeva	Ongoing	Through 10-31-06
	Participate in monthly i-link meetings	Michelle, Kim, Eeva	Completed	9-25-06
October	Conduct final data collection	Kim, Eeva	Pending	10-31-06
	Write up final report	Michelle	Pending	11-1-06
	Present results at Learning Congress	Michelle, Kim, Eeva	Pending	11-9-06