

Learning Collaborative for Performance Measures
Implementation Work Plan for Thurston County Public Health and Social Services
Revised August 16, 2006

Month	What	Led By	Status	Completion Date
7/06	<u>Present overview to collaborative team on:</u> Purpose and makeup of collaborative; overview of performance management; expectations and deliverables for collaborative team.	Deborah Ahern	Scheduled for July 14	7/14/06
7/06	<u>Collaborative iLinc session</u>		Scheduled for July 18	7/18/06
8/06	<u>Introduction to logic models:</u> Presentation for division staff meeting.	Deborah Ahern	Scheduled for August 7	8/7/06
8/06	<u>Develop MCH team logic model</u>	Deborah Ahern	Scheduled for August 8 and August 10	8/15/06
8/06	<u>Collaborative iLinc session</u>		Scheduled for 8/16	8/16/06
9/06	<u>Submit a mid-project report:</u> Detail progress to date.	Deborah Ahern	Due by August 30	8/16/06 (revised work plan)
8/06	<u>Define meaningful output and outcome to be measured:</u> Using the Omaha system tool ¹ . Facilitated discussions with the MCH team.	Deborah Ahern and Diana Rice	Scheduled for August 22 and August 29	
8/06	<u>Develop MCH performance measures:</u> Complete "Data Description and Collection Form" for up to five measures.	Jeannie Knight, Diana Rice, and Deborah Ahern	Scheduled for August 31	
9/06	<u>Plan trial implementation:</u> Complete performance measurement plan for trial implementation.	Jeannie Knight, Deborah Ahern, and Diana Rice	Scheduled for September 7 and October 5	
9/06	<u>Collaborative iLinc session</u>		Scheduled for September 25	
10/06	<u>Submit final report:</u> Detail all work in collaborative.	Jeannie Knight and Deborah Ahern	Due by October 31	
11/06	<u>Collaborative Learning Congress</u>		Scheduled for November 9	

¹ This work team has already been trained on Omaha system.