Phase 1. Healthy Behaviors			20	006			2007												2008
,	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
Create and modify workgroup	Х	Х									j				•				
Develop and modify work plan	Χ	Х	Х	Χ															
Review and understand work of the values and benefit group	Х	Χ	Χ	Χ															
Participate in performance mgt. collaborative and learning collaborative	Х	Х	Х	х	Х														
Collect logic models from CFH programs		Х	Х																
Inventory CFH programs and identify those with components addressing one or more Healthy Behaviors subthemes			X	X															
Identify ??? common behaviors as target behaviors			Х	Х															
Inventory and assess existing relevant performance measures related to the target behaviors			Х	Х	Х														
Work with programs to develop, or refine, logic models, performance measures for the target behaviors				Х	X														
Using program logic models, develop Healthy Behaviors logic models for ??? target behaviors					Х	Х													
Develop Healthy Behaviors Meta-Measures for ??? target behaviors					X	Х	Х	Х	Х										
Determine what, how and to whom data will be reported, compiled and tracked								Х	Х										
Phase 2																			
Develop and modify work plan							Х												

								•	·
								•	·
								•	
								•	
·								•	